&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 6:02PM

Contract No.:  04-0120F4

Diary #: 060 Const Calendar Day:

Inspector Name: Mathur, Lalit

219 Date: 15-Apr-2010 Thursday

Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30 am  04:00 pm Break: Over Time:  01:00
Federal ID:
Location:
Reviewer: Liu, Tai-Lin Approved Date: 18-May-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056 W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056 W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056 W Line Lift 04 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-OBG.056 W Line Lift 05 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 060  Date: 15-Apr-2010  Thursday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-OBG.056

W Line Lift 08 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-OBG.056

E Line Lift 08 OBG Erect structural steel

Di ary: Dispute
General Comments 056 E-L0O8-OBG.056 =
Weather: Hi 55°F Low 45°F, Mild cold and windy all day.

Description of Work by ABF and its Sub-contractors.
W2 Activities
-There was no work at W2.
Pier 7 Activities
-ABF has Lifting Frame at Pier 7.
-ABF has a new ship carrying the Deviation Saddles etc.
-The ship was off loaded using regular barge cranes and the Pier 7 Gantry Crane.
-Shear Leg Crane was not used to unload any thing.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 060  Date: 15-Apr-2010  Thursday

OBG Lift Activities at Site:
-ABF people started working at 7 AM.
-ABF was there in full strength.

-Cradles

-Lift 5-E, 8-E, 5-W & 6-W Cradles.

-Lift 5-E cradle has been on E-Line truss for few weeks from PP 41 to PP 45.

-ABF installed the Cradle for Lift 5-W on 4/12/10.

-ABF installed the Cradle for Lift 6-W on 4/13/10.

-ABF installed the Cradle for Lift 8-E today 4/14/10 from PP 52 to PP 57.

-The Pushing Frame is thus between Lifts 5-E and 8-E from PP 46 to PP 49.

-The PP numbers written are kind of confusing from Pushing Frame to Lift 8 E locations.

-Lift 4-W

-ABF is working on bolting between 3-W and 4-W.

-ABF moved the bolting platform from south side to north side.

-ABF started bolting between Lift 4-W and CB-3. The bottom splice plate had mostly pins.

-Lift CB-3

-Lift CB-3 is fully bolted to Lift 4-E.

-ABF moved the bolting platform from south side to north side.

-ABF started bolting between Lift 4-W and CB-3. The bottom splice plate had mostly pins.

-Lift 3-W
-Bolting of CB-2 to Lift 3-E and 3-W is complete.
-ABF continues welding between Lifts 2-W and 3-W.

-Lift CB-2
-The Lift CB-2 was in final position.

-Lift 2-W Operations
-Lift 2-W is in its final position.
-ABF continues welding between Lifts 2-W and 3-W.

-Lift CB-1 Operations
-Lift CB-1 is in its final position.

-Lift 1-W Operations
-Lift 1-W is in its final position.

-Lift 4-E Operations.

-Bolting between CB-3 and Lift 4-E is complete.

-Lift 4-E is in its final position.

-ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.

-Lift 3-E Operations
-Lift 3-E is in its final position.
-ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.

-Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

-Lift 1-E operations
oLift 1-E is in its final position except for the closure pour.
0ABF is welding/grinding on the sides and bottom.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 060  Date: 15-Apr-2010  Thursday

-Shear Leg Crane and Lifting Frame additional Operations

-The Shear leg Crane started to move from the Site this morning. It was off the anchors about 9 AM. It left
the site around 10 AM, went westward around the YBI to west end and to the international sailing channel
by 11 AM. It reached the Pier 7 at about 12:30 PM. It is anchored on the west side.

‘Hanging of Working Platform
oHanging Platforms are Lifts 1-E & 2-E, Lift 2-E and 3-E and Lift 3-E and 4-E.

-Miscellaneous Activities

-Checked the site work occasionally.

-Matt did some survey work using the personnel from District survey crew.
‘Reviewed diaries.

Tzl
4 ddrRptbyBiditem Page 4 of 4

[Py



